

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-7089
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog Portal	USN-1	As an employee, I can select a standard laptop tier (Standard, Developer, Executive) from the Service Catalog so that I receive a pre-approved configuration suited for my role.	2	High	Frontend Developer
Sprint-1	Service Catalog Portal	USN-2	As an employee, I can select bundled accessories (docking station, dual monitors, adapter) on the request form so all required	1	High	Frontend Developer

			hardware is processed in a single order.			
Sprint-1	Service Catalog Portal	USN-3	As a hiring manager, I can submit a standard laptop order on behalf of a new hire during onboarding so that hardware is configured and ready on their start date.	1	Medium	UI/UX Specialist
Sprint-1	Service Catalog Portal	USN-4	As an employee, I can view real-time pricing and detailed hardware specifications before submitting my order to ensure alignment with department budget limits.	3	high	Frontend Developer
Sprint-2	Flow Designer Automation	USN-5	As a system administrator, I can configure Flow Designer to automatically route submitted laptop orders to the employee's line manager for approval.	2	high	Workflow Developer
Sprint-2	Flow Designer Automation	USN-6	As a department manager, I can approve or reject laptop requests directly via email or mobile push notification so that request processing is not delayed.	2	Medium	Workflow Developer
Sprint-2	Flow Designer Automation	USN-7	As a system administrator, I can configure auto-approval rules in Flow Designer for standard replacement requests within budget limits.	2	Medium	Workflow Developer
Sprint-2	Flow Designer Automation	USN-8	As an IT manager, I want Flow Designer to send automated reminders after 24	2	Medium	Workflow Developer

			hours and auto-escalate pending approvals after 48 hours to prevent fulfillment bottlenecks.			
Sprint-3	Asset Management & Inventory	USN-9	As a system administrator, I want Flow Designer to automatically check current stock levels in the CMDB upon request approval to reserve available units.	3	High	Integration Engineer
Sprint-3	Asset Management & Inventory	USN-10	As an IT procurement specialist, I want Flow Designer to trigger an automated Purchase Order (PO) via vendor API when inventory drops below threshold limits.	5	High	Integration Engineer
Sprint-3	Asset Management & Inventory	USN-11	As an IT asset manager, I want assigned asset tags and serial numbers automatically logged in the CMDB when stock is reserved.	3	High	Database Specialist
Sprint-4	IT Fulfillment & Notifications	USN-12	As an IT technician, I want Flow Designer to automatically create sub-tasks for imaging, asset tagging, and packaging once hardware is allocated.	3	High	Systems Administrator
Sprint-4	IT Fulfillment & Notifications	USN-13	As an employee, I can receive real-time status notifications (Approved, In Assembly, Shipped) with tracking numbers via email and the portal.	2	High	QA / Automation Tester
Sprint-4	IT Fulfillment &	USN-14	As an IT manager, I can view an end-to-end	3	Medium	BI Analyst

	Notifications		procurement dashboard tracking total lead time, request volume, and fulfillment velocity.			
--	---------------	--	---	--	--	--

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	6 Days	24 Oct 2022	05 Oct 2026	8	10 Oct 2026
Sprint-2	9	6 Days	31 Oct 2022	12 Oct 2026	9	17 Oct 2026
Sprint-3	11	6 Days	07 Nov 2022	19 Oct 2026	11	24 Oct 2026
Sprint-4	8	6 Days	14 Nov 2022	26 Oct 2026	8	31 Oct 2026

Velocity

- **Total Backlog Effort:** 36 Story Points completed across 4 iterations (24 working days).
- **Average Velocity (AV):**

$$\bullet \text{ AverageVelocity}(AV) = \frac{36\text{StoryPoints}}{4\text{Sprints}} = 9\text{StoryPoints}/\text{Sprint}$$

- **Daily Burn Rate:**

- $DailyBurnRate = \frac{36StoryPoints}{24Days} = 1.5StoryPoints/Day$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Burndown Chart Progression

Milestone	Total Days	Planned Remaining Points	Actual Remaining Points	Status
Project Start	Day 0	36	36	On Schedule
Sprint-1 End	Day 6	28	28	On Schedule

Sprint-2 End	Day 12	19	19	On Schedule
Sprint-3 End	Day 18	8	8	On Schedule
Sprint-4 End	Day 24	0	0	Project Completed